LAKE STREET 2020 CONSTRUCTION SCHEDULE

Week 1: May 3" — May 9t

South Lake Street traffic will be limited to 2-way traffic on inside lanes. Removal of existing sidewalks,
curbing and roadway will be completed on both sides of South Lake St. Subgrade treatment complete on
West 4 Ave.

4™ Ave will be closed from Lake St to the west alleyway. 7" Ave and West 4" Ave will remain closed
through the end of June. Detour routes utilizing Clay St, West Miller Ave and West 3™ Ave will be
posted.

Week 2: May 10" — May 16™

Removal work will continue on South Lake in preparation for subgrade treatment. Storm sewer
construction begins on West 4" and at 7" Ave. Temporary access (stone walks) to be provided on West
side of Lake as excavation occurs.

Week 3: May 17" — May 23"

Removal work will continue on South Lake and West 4™ Ave with subgrade preparation to begin on
South Lake. Underground utility work and electrical work to begin along South Lake Street.

Week 4: May 24" — May 30"

Underground and electrical finishes up along South Lake Street and West 4™ Ave. Subgrade preparation
finishes up on West 4™ Ave.

Week 5: May 31°% — June 6%

First 3 of asphalt base on South Lake and West 4" Ave. Miscellaneous grading work on cycle track in
preparation for concrete work begins.

Week 6: June 7" — June 13™®

Curbs and sidewalks begin on South Lake and West 4" Ave. Cycle track concrete work complete. Crews
are planned to work from Old Miller moving north.

Week 7: June 14" — June 20%"

Curb, sidewalk, and cycle track work continues on South Lake and West 4™ Ave. Second lift of base to be
placed on South Lake and 4™ Ave.



Week 8: June 21 — June 27%

Intermediate asphalt placed on South Lake and West 4™ Ave. West 4™ Ave to be reopened to through
traffic. All concrete work on South Lake anticipated to be complete.

Week 9: June 28™ — July 4™

Phase change to move traffic on South Lake to outside lanes. Removal of inside pavement to begin.

Week 10: July 5% — July 11

Underground utility work and subgrade treatment on South Lake. Intermittent closures to 6™ Place are
anticipated. Base and intermediate asphalt on interior lanes.

Week 11: July 12 — July 18

Final surface to be placed on all of Lake Street from 7 to 3™ Aves.

Week 12: July 19" — July 25"

Final surfacing continues on Lake along with the cycle track. Final striping and signage to be completed.



